



Provincial Medical First Response Program

Project Update

Contacts

Jim Garland

Executive Director EMS Dispatch
Communications and Deployment
780.407.4088

jim.garland@albertahealthservices.ca

Graham Vanderwater

Director System Status Management
780.407.4087

graham.vanderwater@albertahealthservices.ca

Alberta Health Services MFR Website

<http://www.albertahealthservices.ca/8874.asp>

Common Acronyms

MFR: Medical First Response

AHS: Alberta Health Services -
responsible for delivery of health

AH: Alberta Health - responsible for
health policy

AFCA: Alberta Fire Chiefs Association

AUMA: Alberta Urban Municipalities
Association

AAMDC: Alberta Association of Municipal
Districts and Councils

ACP: Alberta College of Paramedics

April 2014

(For the month of March)

Planned Activities for Reporting Period

- Sign contract with Online Portal vendor
- Formalize pilot execution plan for implementation with MFR agencies
- Present at Alberta On-Line Medical Control Conference
- Begin content transfer planning from AHSEMS.com to AlbertaMFR.ca
- Ongoing meetings with agencies to review draft program framework

Accomplished Activities for Reporting Period

- Letter of understanding confirmed with Online Portal vendor
- Formalize pilot execution plan for implementation with MFR agencies
- Present at Alberta On-Line Medical Control Conference
- Begin content transfer planning from AHSEMS.com to AlbertaMFR.ca
- Ongoing meetings with agencies to review draft program framework
- Collected and reviewed MFR Agency Inventory
- Met with several agencies to discuss program components and partnership opportunities through piloting
- Received signed-off versions of MCPs from Senior EMS Medical Director
- Prepared AHS MFR Program structure for approval

Variations from Planned Activities

- No variations for this period

Planned Activities for Next Reporting Period

- Begin Pilot Phase among MFR agencies (~2 dozen agencies have signed up)
- Share draft program requirements with MFR Advisory Panel for feedback
- Schedule MFR Advisory Panel Meeting
- Preliminary content delivered for Online Portal
- Update critical path and timelines