

Alberta Medical First Response

Program Update

Contacts

Jim Garland

Executive Director EMS Dispatch
Communications & Deployment
780.407.4088

jim.garland@albertahealthservices.ca

Graham Vanderwater

Director System Status Management
403-755-6428

graham.vanderwater@albertahealthservices.ca

Blaine Barody

Manager Medical First Response
780-638-2458

blaine.barody@albertahealthservices.ca

Alberta Health Services MFR Website

<http://www.albertahealthservices.ca/8874.asp>

Common Acronyms

MFR: Medical First Response

AHS: Alberta Health Services -
responsible for delivery of health

AH: Alberta Health - responsible for
health policy

AFCA: Alberta Fire Chiefs Association

AUMA: Alberta Urban Municipalities
Association

AAMDC: Alberta Association of Municipal
Districts and Councils

ACP: Alberta College of Paramedics

October 2014

(For the month of September)

Planned Activities for Reporting Period

- Continue implementation to pilot sites and ongoing evaluation of components in development
- Continue to work with AH and ACP to address MFR scope-of-practice queries
- Host initial Alberta MFR Medical Directors Meeting
- Participate in AUMA Fall Convention
- Post MFR database administrator job opportunity

Accomplished Activities for Reporting Period

- Continued implementation to pilot sites and ongoing evaluation of components in development
- Collaborated with AH to outline MFR scope-of-practice considerations, including restricted skills confirmation
- MFR Medical Directors Committee meeting held Sep 30th
- Second MFR Strategist on-boarded Sep 22nd
- Successfully recruited MFR Database Administrator to start Oct 06th
- Participated in AUMA convention Sep 24-25th
- Designed workflow for Agency registration process on the MFR database

Variations from Planned Activities

- No variations for reporting period

Planned Activities for Next Reporting Period

- Continue implementation to pilot sites
- Hold program team planning session Oct 14-15th
- Engage AFCA in program planning session Oct 14th
- Implement pilot site evaluation plan
- Continue development of provincial implementation plan
- Review MFR MCP's for impact of restricted skills confirmation
- Publish MFR Program requirements & updated FAQ to web
- Continue development of MFR database registration process