

Alberta Medical First Response

Program Update

Contacts

Jim Garland
Executive Director EMS Dispatch
Communications & Deployment
780.407.4088
jim.garland@albertahealthservices.ca

Graham Vanderwater
Director System Status Management
403-755-6428
graham.vanderwater@albertahealthservices.ca

Blaine Barody
Manager Medical First Response
780-638-2458
blaine.barody@albertahealthservices.ca

Alberta Health Services MFR Website
<http://www.albertahealthservices.ca/8874.asp>

Common Acronyms

MFR: Medical First Response
AHS: Alberta Health Services - responsible for delivery of health
AH: Alberta Health - responsible for health policy
AFCA: Alberta Fire Chiefs Association
AUMA: Alberta Urban Municipalities Association
AAMDC: Alberta Association of Municipal Districts and Councils
ACP: Alberta College of Paramedics

November 2014

(For the month of October)

Planned Activities for Reporting Period

- Continue implementation to pilot sites
- Hold program team planning session Oct 14-15th
- Engage AFCA in program planning session Oct 14th
- Implement pilot site evaluation plan
- Continue development of provincial implementation plan
- Review MFR MCP's for impact of restricted skills confirmation
- Publish MFR Program requirements & updated FAQ to web
- Continue development of MFR database registration process
- Continue to work with AH and ACP to address MFR scope-of-practice queries

Accomplished Activities for Reporting Period

- Continued implementation to pilot sites and ongoing evaluation of components in development
- Program team planning session held Oct 14-15th
- Engagement session held with AFCA liaison Oct 14th
- Drafted and initiated pilot site evaluation plan, scheduled face-to-face meetings with participating agencies
- Continued development of provincial implementation plan
- Initiated review of MFR MCP's for impact of restricted skills confirmation
- Extensive development of MFR database registration process

Variations from Planned Activities

- Publish MFR Program requirements & updated FAQ to web

Planned Activities for Next Reporting Period

- Continue implementation to pilot sites
- Complete pilot site evaluation plan and report findings
- Continue development of provincial implementation plan
- Final review of MFR MCP's for impact of restricted skills confirmation
- Publish MFR Program requirements & updated FAQ to web
- Detailed testing and MFR agency pilot of program registration process
- Update communications & training support strategies
- Develop key messages for MFR scope of practice findings
- Schedule MFR steering committee meeting for mid-December