



Provincial Medical First Response Program

Project Update

July 2013

(For the month of June)

Planned Activities for Reporting Period

- Undertake face-to-face meetings
- Collaborate with working group members to gather data and information to be used in requirements definition and implementation planning

Accomplished Activities for Reporting Period

- Working group face-to-face sessions successfully begun to determine program requirements and implementation strategies
- Additional members brought into process as they come forward
- Follow-up with AH regarding Restricted Activities questions brought forward in working group sessions
- Gathered information from peer organizations including Nova Scotia, British Columbia, and abroad

Variations from Planned Activities

- Some face-to-face meetings rescheduled due to provincial emergency resources devoted to Southern Alberta flooding.
- Communications plan yet to be approved – some information available from EMS Dispatch website

Planned Activities for Next Reporting Period

- Continue face-to-face meetings and stakeholder engagement
- Begin synthesizing information for review by working group members
- Complete AHS contract requisition for the MFR Online Portal and begin discussion around procurement and sourcing strategy

Contacts

Jim Garland

Executive Director EMS Dispatch
Communications and Deployment
780.407.4088

jim.garland@albertahealthservices.ca

Graham Vanderwater

Director System Status Management
780.407.4087

graham.vanderwater@albertahealthservices.ca

Alberta Health Services External Website

<http://www.albertahealthservices.ca/ems>

Common Acronyms

MFR	Medical First Response
AHS	Alberta Health Services-responsible for delivery of health
AH	Alberta Health –responsible for health policy
AFCA	Alberta Fire Chiefs Association
AUMA	Alberta Urban Municipalities Association
AAMDC	Alberta Association of Municipal Districts and Councils